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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RI V-10-6.0/8.7 SLAB REPLACEMENT POTENTI AL BASE WORK J. MCLOUGHLI N ENGI NEERI NG CO  TRAN, KEN $285,000 06/12/18 0%
08- 1K1504 PAVEMENT DEFLECTION DIR S ORDER 10641 FULTON STREET 850 S. VIA LATA SU TE $0 07/09/18 0%
EMERGENCY E. A, 104 $0 08/30/18
SLAB REPLACENENT RANCHO CUCAMONGA, CA 91730 COLTON A 92324
20. 20 (909) 844- 3312
201130
08-RI V-10-20. 1/ 99. 1 FROM M LLARD CANYON WASH BRIDGE TO  J. MCLOUGHLI N ENG NEERI NG CO., KOURY, PETER $1,937,121 03/30/17  100%
08-1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1, 889, 4;2 8‘11; éz 1; 100%
MVETHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105
RANCHO CUCAMONGA CA 91730 PQSQM gijsg’lgm 92211
(909) 944- 1037 (909) 844-
08-RI V-10-24.2/0 ALSO RI V-111-R60. 04, SBD- 10- J. MCLOUGHLI N ENG NEERI NG CO , CASTRO, ROBERTO $1,270,682 11/17/17 86%
2?:; &38884(:_(465) c 11. 64/ R38. 53, SBD-215-3.72; AT VAR |NC 850 SOUTH VI A LATA $855, 523 cl)é; g% i; 74%
0 LOCS ON RIV-10 (56-0482, 56-0496, 10641 FULTON COURT SUl TE 100A
o 56- 0167R, 56-0004L/R), ON RIV-1 COLTON, CA 92324
M SC WORK | NCLUDI NG DECK REHAB, RANCHO CUCAMONGA - CA 91730 o1 830- 6864
HA21 (909) 944- 1037
08-RI V-10-44. 4/51. 7 I N/ NEAR | NDI O FROM MONTEREY AVE OC TOCALMEX ENG NEERI NG | NC WU, KHO $5,372,005 11/16/17 33%
08- 100604 JEFFERSON OC COLD PLANE & OVERLAY 2764 S VI STA AVE 73800 DI NAH SHORE $5, 296, 287  12/18/17 98%
ACI M 010- (109)E $867,666 01/04/19
W TH RHMA (TYPE Q DRI VE
-0 OOLD PLANE 0.1' & OVERLAY WTH 0.25 BLOOMNGTON  CA 92316 PALM DESERT, CA 92211
(909) 546- 1311 951 232. 6263
HA22 (951) 232-
08- Rl V- 10-52. 2/ 62 I'N RI VERSI DE COUNTY AT VARI OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 470,720 04/ 06/ 18 19%
08- 166204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE igév 218 8‘11; %; ig 1%
PREVENTATI VE MAI NTENANCE - OVERLAY DRI VE#104 '
SAN DIECO  CA 92121 PALM DESERT, CA 92211
(858) 587- 3660 ’
(909) 844- 0619
08- Rl V- 10- 74. 0/ 105. 4 I'N RI VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COMPANY VU, KHO $65, 362,388 03/02/16  100%
g‘ﬁbll_Egig“_( s CENTER FROM 1.9 M E/ O CACTUS CITY 38000 MONROE STREET 73-800 DI NAH SHORE DR $64, 605, gég 825 %;; 12 100%
REST AREA TO 0.4 M E/ O STATE RTE 177 #104
049- E -() INDIO CA 92203
Jcr PALM DESERT, CA 92211

REHABI LI TATE PAVEMENT (760) 775- 7500 (951) 232- 6263
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08- Rl V- 10-97. 0/ 0 TRAFFI C CONTROL AC REPLACEMENT MBGR CALMEX ENG NEERI NG | NC. VU, KHO $235,000 05/17/18 0%
08-1K1104 REPLACEMENT DI R S ORDER EMERGENCY 2764 S VI STA AVE 73800 DI NAH SHORE DR 23 8252%512 0%
F. A PALM DESERT, CA 92211
REPAI R DAMAGED PAVEMENT AND GUARD BLOOM NGTON, - CA 92316 (951) 232- 6263
RAI L
20. 20
201130
08-RIV-10-134.3/144.1 | N R VERSI DE COUNTY FROM 0.76 M LES PAVE- TECH | NC. VU, KHO $5,977,094 04/27/16  100%
08- 130804 WO VELL ROAD TO 0.27 MLES E/O 2231 LA M RADA DRI VE 73800 DI NAH SHORE DR. $5,490,302  05/24/16 49,
NHP- 0105- ( 050) E DRACKER DRI VE $0  04/27/18
--0) VI STA CA 92081 #104/105
REHABI LI TATE PAVENMENT PALM DESERT, CA 92211 SUSPENDED
(760) 727- 8700
(951) 232- 7674
08-RIV-15-23.8/33. 4 NEAR LAKE ELSI NORE FROM NI CHOLS ROAD AMERI CA PACI FI C CONSTRUCTI ON  BERGEVI N, M KE $359,285 05/17/17  100%
08- 1F8704 TO TEMESCAL CANYON ROAD 7161 Cl TRUS VALLEY AVE 9227 STELLAR COURT. $344,894  06/09/17 ;0.
AClI M 0151- (245) E PLACE SHOULDER RUVBLE STRI PS Ul TE B $0 01/23/18
--0) EASTVALE CA 92880 CA 92883
(559) 577- 9999 CORONA,
(951) 232- 3739
08-RIV-15-41.8/51.5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364,461 04/21/17  100%
08-1&x2404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, 9225 STELLAR COURT $341,479 05/18/17 00,
SEPARATI ON | NSTALL VERTI CAL 16351 CONSTRUCTI ON CI RCLE VIES CORONA, CA 92883 $0 01/05/18
CLEARANCE SI GNS (951) 232- 3739
REPLACE | NTERI OR SHEAR KEYS; Ja Nt | RVINE  CA 92606
(949) 252- 0441
08- Rl V- 15-45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $455, 719 02/ 02/ 17 0%
08-1C6104 M S/ O 68TH ST OC. I NC. 790 S. VIA LATA SU TE $346, 043 02/ 27/ 17 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLIS AVE 100 $3,510 08/04/20
PERRIS CA 92570 CSZIC222C§;3§324 PLANT EST
HA42 (951) 940- 6069 (951) 232 SATI S
08-RIV-15-/52.3 IN R VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC CASTRO ROBERTO $23,072,499 03/19/18 23%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD $11, 516, 927 04/ 16/ 18
850 SOUTH VI A LATA 6. 686, 689 01/ 22/ 19 46%

TO 0.4 M NORTH OF EL CERRI TO ROAD
AND FROM 15/ 60 SEPARATI ON
REPLACE TRAFFI C STRI PE TO CURRENT

COLTON CA 92324
(909) 884- 7170

SUI TE 100A
COLTON, CA 92324
(951) 830- 6864
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08-RIV-15-/41.7 IN CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15, 441,720 07/ 14/ 17 37%
08- 0G7704 M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VI A LATA, $7, 334, 442 08/15/17 47%
ACI M 015- (244)E | NSTALL TMS FI ELD ELENENTS SULTE 100 $622,332 07/10/ 19
--0) LOS ALAM TOS CA 90720 COLTON. CA 92324
(714) 828- 7000 951) 232 6293
HBAN (951) 232
08-RIV-18-9.1/17. 8 NEAR CRESTLINE, FROM ARROWHEAD ALL ANERI CAN ASPHALT SKEI TH, JONATHAN $11, 888,565 10/11/17 98%
R&iﬂggg (058)E SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 ggg, gg% (1)2; gg; g 7%
. M LL AND OVERLAY PAVEMENT & | NCLUDE '
-0 oFOw CA 92878 (850) 205 9503
(951) 736- 7600 (951) 295- SUSPENDED
HA22
08-RI V-60-/12. 2 IN THE CI TY OF RI VERSI DE FROM SAN POVELL CONSTRUCTORS | NC CALI XTO, M GUEL $8, 624,118 12/29/16  100%
08- 1E6504 BERNARDI NO COUNTY LI NE TO 60-91-215 8555 BANANA AVE $8, 286,867 01/11/17
ACHS- NHPO- (014) 9 ot ;tlgT'; ANAPLE AVENUE, $97.547 07/31/18 6%
-0 I NSTALL DOUBLE LUM NAI RE MAST ARMS ~ TONTANA ~ CA 92335 CORONA, CA 92882 OV/ER RUN
(909) 356- 8880
(951) 232- 8957
08-RI V-60-/12. 2 I N NR RI VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
08- 1C6404 M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $398, 007  05/22/17 30%
ACST- 000C- (454) E RTE 91 FROM SPRUCE ST. TO JCT 100 $0 04/ 26/ 18
--0) 60/ 91/ 215 CERRI TOS, CA 90703
. 626) 227. 1650 COLTON, CA 92324
HBAN REPLACE W RELESS COVMUNI CATI ON ( (951) 232- 6293
08-RIV-74-14.9/0 IN LAKE ELSI NORE FROM RI CHARD STREET SEMA CONSTRUCTI ON, | NC. BERGEVI N, M CHAEL $874,108 10/11/17  100%
B e SYIMGSMEE . SEWMWSTES g gnon TR i o
--() IRVINE CA 92618 CA 92882 07/02/ 18
(949) 470- 0500 6905210 ;“32 A COVPLETED
HB1 (951) 232
08-RI V-74-17.8/0 IN RI VERSI DE COUNTY AT THE ELSINORE HAL HAYS CONSTRUCTI ON | NC. TRUONG, NI CK $2,102,918 03/09/17  100%
08-1C5104 MAI NTENANCE STATI ON 4181 LATHAM ST. 9225 STELLAR COURT $1, 807, 1;3 8‘315 gg; i; 100%

HwVR

State of California Department of Transportation

CONNECT STATI ON TO SEVER LI NE,

RI VERSI DE CA 92501
(951) 788- 0703

CORONA, CA 92883
(951) 830- 6835
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTION, |INC. ALAM MAHFUAL $1, 035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTROL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $411,224  12/1117 4400,

EROSI ON CONTROL, CLEARI NG AND CORONA, CA 92879 $0 03/23/18

GRUBBI NG DI R S ORDER EMERGENCY SAN DI MAS,  CA 91773 (951) 830- 6853

(909) 394- 4510

REPAI R AND REPLACE CULVERTS
20. 20
201130
08-RIV-111-60.5/0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COVPANY AVI LA, XAVI ER $2, 806,067 01/29/18 4%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUI TE A $281,094  02/21/18 10%
ACNH- X065- (109) E $9,894 01/16/19

BR #56- 0003 & WH TEWATER RI VER CORONA, CA 92880
-0 OVERFLOW #56- 0241R RIVERSIDE  CA 92504

’ (951) 776- 9100 (951) 830- 6837 SUSPENDED

SEl SM C RETROFI T
HA21
08-RIV-111-/13 AT SALTON SEA, FR RIV/ I MPERIAL CO LN DREAMBUI LDER CONSTRUCTI ON KOURY PETER $1,179, 061 03/ 19/ 18 19%
08-1C6204 TO1.0 M E/ O CLEVELAND ST CORP. $245,944 04/ 09/ 18
ACST- S111- (075) E 73800 DI NA SHORE DR $27,564 10/ 23/ 18 21%

SEDI MENT STABI LI ZATI ON, ERCSI ON 1324 LAWSON LN 104 & 105
-0 PLACENTI A CA 92870 PALM DESERT CC 92211
HA42 (714) 646- 3697 (951)232-6413
08-RIV-111-/0 IN R VERSI DE COUNTY IN THE CITY OF  SEMA CONSTRUCTI ON AVI LA, XAVI ER $266,392 11/22/17  100%
08- 1E4204 PALM SPRI NGS AT SVEN LAKES DRI VE 320 GODDARD WAY SUI TE 150 119 N. MAPLE SUI TE A $85, 2;3 82; %3; 12 100%

REMOVE MASONRY WALL AND | NSTALL NEW RVINE A CORONA, CA 06/ 28/ 18

WALL DIR S ORDER EMERGENCY ' (951) 830- 6837 OVER RUN

REMOVE MASONRY WALL AND | NSTALL NEW
20. 20

WALL
201130
08-RIV-215-8.4/38.8 IN MURRI ETA FR 0.5 M S/ O 215/15 JCT DYNALECTRI C HARI KA, | NDERJEET $5,880,878 03/02/16  100%
08- 0G7804 TO0.2 M NO215/60 JCT IN MORENO 4462 CORPORATE CENTER DR 790 S. VIA LATA, $5,840, 689  03/30/16 g9,
NHPI - 215 -( )1 VALLEY SUTE 100 $0 03/30/18

239- E -() LOS ALAM TOS CA 90720
I NSTALL CCTV, CMB, CENSUS STATI ONS,
(714) 828- 7000 COLTON, CA 92324

LBAN (951) 232- 6293
08-RIV-243-6.2/19. 8 IN R VERSI DE COUNTY, NEAR MOUNTAIN Rl VERS|I DE CONSTRUCTI ON COVPANYNGUYEN, NHAN $1, 815,000 04/03/17  100%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA, $1, 666,378 06/29/17 o0

20. 20
201130

State of California Department of Transportation

DRI VE TO 0. 6M SOUTH CF POPPET FLATS
ROAD DIR' S ORDER EMER

CULVERTS REPLACEMENT & EMBANKMENT
RESTORAT

RI VERSI DE, CA 92501
(951) 682- 8308

SUI TE 104
COLTON, CA 92324
(909) 821- 8164

$0 02/02/18
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08-RIV-371-60.2/77. 1 NEAR CAHUI LLA FROM W LSON VALLEY NEARJABRE CONTRACTI NG | NC. SOSTROM DENI SE $610, 254 01/24/18  100%
08- 1F8504 CAHUI LLA FROM W LSON VALLEY ROAD TO 1813 MANZANI TA LANE 119 N MAPLE STREET $545,306  02/23/18 0,
SSTG- S371- (009) E $0 05/29/18
SR 371/ 74 JCT CORONA, CA 92880
-0 PLACE CENTERLI NE AND SHOULDER MANHATTAN BEACH ~ CA 90266 : 06127718
(310) 720- 0277 (951) 232- 7608 SUSPENDED
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AMERI CAN ASPHALT EMUH GODW N $12,322,750 04/09/18 8%
08-1F9704 ON-RAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 9540 CENTER AVE #120 iggi,ggg 2353?;%2 3%
FROM MONTE VI STA AVE EB OFF- RAMP TO & RANCHO CUCAMONGA, CA !
ON RTE210 FR N15 TO W CA 92878 91730
OVERLAY, M LL, OVERLAY SLURRY SEAL (951) 736- 7600 (951) 232-3706
08- SBD- 10- 9. 6/ 36. 9 I N SAN BERNARDI NO AND RI VERSI DE PAVE- TECH | NC. BROMN, PAUL $8, 916,388 03/ 29/ 18 24%
08-1J3404 COUNTI ES AT VARI OUS LOCATI ONS 2231 LA M RADA DRI VE 4334 LATHAM STREET, iig'igg gi;gg;ig 0%
REPLACE TRAFFI C STRI PE TO CURRENT SUI TE 100
VI STA CA 92081
(909) 877- 8495 Rl VERSI DE, CA 92501
(951) 232- 6161
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COVPANY, | NC. CALI XTO, M GUEL $18, 305, 000 03/ 06/ 18 12%
08- 0K2914 STREET TO FORD STREET OFF- RAMP 13170 TELFAI R AVENUE 119 N MAPLE SUI TE A $1,595,559 03/29/18 9%
ACI M 010- (265)E UNDERCRCSS! NG CA 92880 $1,595,559 01/12/19
-0 LANE REPLACEMENT SYLMAR ~ CA 91342 ’
(818) 362- 9200 (951) 232- 8957
HA22
08- SBD- 15-2. 5/ 3. 8 I N SAN BERNARDI NO COUNTY ON ROUTES  J. MCLOUGHLI N ENG NEERI NG CO , $1,142,199 05/ 04/ 18 0%
08- 1H2304 10, 15, 71, AND 83 AT VARI OUS I NC. $0 05/18/18 0%
LOCATI ONS 10641 FULTON COURT $0
BRI DGE PREVENTATI VE MAI NTENANCE
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
08-SBD-15-7.5/7.5 IN FONTANA AT VICTORIA ST ON THE TMC KANAAN CONSTRUCTI ON, | NC 00, KEE $459, 306 06/ 06/ 17 97%
08- 1F9604 GROUNDS FACI LI TY 230 S. | RW NDALE AVENUE 9540 CENTER AVENUE, $404,5gg 8;5%;5%; 91%

State of California Department of Transportation

I NSTALL UNDERGROUND WATER TANK,

AZUSA, CA 91702
(626) 334-5775

SUl TE 120
RANCHO CUCAMONGA, CA
91730

(951) 840- 8323
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08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. BI RCH STREET 9540 CENTER AVENUE, %Z?f %i ééj éi; 12 34%
15/ 395; REPLACE MBGR, DRAI NAGE UNIT 120 :
CLEARI NG AND REPAIR DIR' S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OVER RUN
20, 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984-5500 91730
' TRAFFI C CTRL .
201130 (951) 232- 3784
08- SBD- 15- 15. 4/ 30. 8 I N SAN BERNARDI NO COUNTY | N DEVORE  COFFMAN PARSONS A JO NT YOUSSEF, MAGED $118, 610,910 10/17/13 94%
08-0Q7404 AND HESPERI A FROM 0. 76 M S/ O KENWOOD VENTURE 15367 TAMARACK ROAD $116, 997, 043 10; 29; 13 99%
"\’:)015'(230)1 AVE TO1.2 M S/O WEST HESPERIA CH 9685 VI A EXCELENCI A SUI TE 200 \| CTORVI LLE, CA 92392 $76,110 09/13/18
o PAVEMENT REHAB & SLAB REPLACEMENT B,
SAN DI EGO CA 92126 (951) 538- 3087
HA22 (858) 536- 3100
08- SBD- 15- 21. 5/ 0 REPAIR EXI STING WATER SYSTEM DI R SBALTAZAR CONSTRUCTI ON, INC.  SANTOS, JOHN $101, 088 03/ 26/ 18 62%
08-1J9704 ORDER EMERGENCY F. A. 236E. ARROW HWY 15255 BEAR VALLEY $74, 32(9) 8;‘; i% ig 74%
REPLACE EXI STI NG WATER SYSTEM ROAD
COVI NA, CA 91722
HESPERI A, CA 92395
20. 20 (951) 538- 5315
201130
08- SBD- 15-41. 9/ 43. 5 IN VI CTORVI LLE FROM MOJAVE DRI VE ANMES CONSTRUCTI ON, | NC. AL- KHATEEB, TAGHREED $1, 935,000 01/12/17  100%
08- 1H6804 OVERCROSSI NG TO ROUTE 15/ 18 391 N. MAIN STREET STE. 302 15255 BEAR VALLEY $1, 880, 4;5 83; cl)g; i; 100%
SEPARATION OH DI R S ORDER EMERGENCY ROAD
CORONA, CA 92880
F.A HESPERI A, CA 92345
20. 20 REMOVE AND REPLACE BRI DGE DECK (951) 232- 7793
201130
08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 787,184 11/05/15 63%
08 3586v4 VI CTORVI LLE FROM 0.5 M N O MUJAVE 2000 AVES DRI VE 15255 BEAR VALLEY $ﬁ' 09 813 (1)35 ggf o s
E ) _(S'TL)L ) DRIVE TO1.5 M N O STODDARD WELLS BURSNVI LLE. N 55306 ROAD ' '
ROAD OVERCROSSI NG (951) 356- 1’275 HESPERI A, CA 92345
WDEN | -15 (951) 232-7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOW AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTGS, JOHN $636,930 06/16/17  100%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET $586, 4;2 8% gg; 1; 87%
LOCS FR 2.2 M N O STODDARD WELLS RD PLACENTIA CA 92870 BARSTOW CA 92311
TOO0.1 M S/O MRID (951) 538-5315 SUSPENDED

I NSTALL M DWEST GUARDRAI L SYSTEM & (714) 646- 3697
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08- SBD- 15- 76. 8/ 154. 7 REPLCE JO NT SEALS, METH & OR RESUR MYERS AND SONS CONSTRUCTI ON, SANTGS, JOHN $758,643 03/14/17  100%
08-1G2304 BR DECKS & METH BR APPROACH SLABS NR LP 222 EAST MAIN STREET $665, 123 8;1; 2% 1; 100%
BARSTOW FR RT 15/18 SEP TO KALI DI TCH4600 NORTHGATE BLVD STE 100 BARSTON CA 92311
BR ALSO NR HESPERI (951) 538- 5315 SUSPENDED
REPLACE JO NT SEALS, METHg/ OR RESURE ~ SACRAMENTO ~ CA 95834
(916) 283- 9950
08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTON AT VAR LOCS FR 0.9 M DREAVBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/ 22/17 72%
08-1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $737,841  06/30/17 93%
HSI M GD15- ( 040) E NOMRDANRD OCTO2 4 M SO $5,280 07/20/18
. NEEDLES, CA 92363
--0) PLACENTI A CA 92870
NI PTON RD OC 714) 646. 3697 (760) 326- 4684
| NSTALL M DVEST GUARDRAI L SYSTEM (714) 646-
08- SBD- 15-87.1/181. 1 FR0.6 M NO YERMO RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COMPANY DAVl S, DARCY $35, 932, 634 05/02/17 73%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADVAY $32éggi, gtlﬂlJ 225 125 1; 89%
NIPTON RD OC TO 0.5 M S/ O YATES VELL NEEDLES, CA 92363 '
INDIO CA 92203
ORD OC 260) 775. 7500 (760) 236- 4684
CONSTRUCT AGRI CULTURAL | NSPECTI ON (760) 775-
HA42
08- SBD- 15- 107. 3/ 107.3  NEAR BARSTOW AT C.V. KANE - SAFETY  HAL HAYS CONSTRUCTI ON | NC. NGUYEN, KHOA $7, 775,465 12/ 29/ 16 99%
28- 0%%1_(203)9 ROADSI DE REST AREAS ( SRRA) 4181 LATHAM ST. 222 EAST MAI N STREET, $7§8§€§§ 8% gg; :11; 95%
CHS- UPGRADE SAFETY ROADSI DE REST AREA SUI TE208 '
--0) R VERSI DE CA 92501 BARSTON CA 92311
(951) 788- 0703
(951) 232- 8611
08- SBD- 18- 44. 5/ 52. 8 I N SOUTH BI G BEAR LAKE WATERSHED HAS AMERI CA PACI FI C CONSTRUCTI ON  BENSON, DAVI D $257,459 09/19/17 51%
08- 1C5604 801.71, | N/ NEAR Bl G BEAR LAKE, 7161 Cl TRUS VALLEY AVE 790 VI A LATA $169,273 10/06/17 66%
ACST- P018- (059) E SEDI NENT STABI LI ZATI ON. EROS| ON COLTON. A 92324 $32,126 08/08/ 18 0
--() ' EASTVALE CA 92880 (951) 2’32 6478
(559) 577- 9999
HA42
08- SBD- 18-48. 1/53. 1 IN BI G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2,601,669 04/21/17  100%
08- 130904 PINEVIEW DRI VE PLACE A PREVENTATI VE 1596 HARRY SHEPPARD BOULEVARD 850 Vi A LATA ROAD, $2, 606, 7;8 82; 13; i; 100%
TREATMENT ON ROADVWAY SUl TE 104
PLACE A PREVENTATI VE TREATMENT ON SAN BERNARDI NO  CA 92408 COLTON, CA 92324 SUSPENDED

State of California Department of Transportation

(909) 382- 7400

(909) 844- 3312
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08/ 03/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-49. 1/51. 6 IN CITY OF BI G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2,745,000 04/13/16  100%
g?b%gigfl 051) E KNOT AVE AND STANDFI ELD CUTOFF 8122 COMPTON AVE. 850 VI A LATA ROAD, $2, 656, 3;8 2?; 225 13 100%
(051) REPAI R & REPLACED S| DEWALKS, CURB SUI TE 104
--0) LOS ANGELES CA 90001 COLTON. CA 92324
(323) 581-8200 909) 844- 3312
HB71 (909) 844-
08- SBD- 18- 95. 5/ 0 I N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17  100%
08-1J5104 THE CI TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAIN STREET $135, 528 (1)3 gf{; i; 100%
STREET DIR S ORDER EMERGENCY F. A 10641 FULTON COURT BARSTOW CA 92311
REPLACE 12" CSP & REPAIR 24" CSP .
RANCHO CUCAMONGA, CA 91730 (951)232-8611
20. 20 (909) 944- 1037
201130
08- SBD- 18- 96. 5/ 101 I N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
08-0R3904 PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD $3, 497,003 07/10/17
ACNH- P018- (056) E ;5;5135 BEAR VALLEY $0 01/11/18  100%
--0) SAN BERNARDI NO CA 92408 HESPERI A CA 92345
(909) 382-7400 951) 232- 3748
HVL (951) 232-
08- SBD- 38- 3. 8/ 15 NEAR REDLANDS AND FOREST FALLS FROM ALL AVERI CAN ASPHALT NGUYEN, NHAN $4, 959,160 05/ 14/ 18 0%
08-1G8204 AGATE AVE TO VALLEY OF THE FALLS PO BOX 2229 850 SOUTH VI A LATA 23 06/07/18 0%
DRI VE CORONA CA 92878 SUITE 104
PREVENTATI VE MAI NTENANCE - OVERLAY COLTON, CA 92324
(951) 736- 7600 '
(909) 821- 8164
08- SBD- 38- 26. 5/ 30. 8 IN SAN BERNARDI NO COUNTY___ SEMA CONSTRUCTI ON, | NC NGUYEN, NHAN $1, 558, 003 03/ 13/ 17 69%
2?{8%%833_(021) c NEAR Bl G LAKE CI TY FROM 0.5 M LE WEST 320 GODDARD SUI TE 150 850 S. VIA LATA SUITE $1, 412, Ggg %; 5613; i; 88%
OF GLASS ROAD TO 0.2 M LE EAST OF RVINE CA 92618 104
-0 SEVEN OAKS ROAD 049 470- 0500 COLTON, CA 92327
REPAI R FI RE DAMAGE, ENBANKNENT (949) 470- (909) 821- 8164
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. TRAN, KEN $1, 339, 253 03/ 06/ 18 8%
08- OR3404 COVMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # C13 $305, 248  04/20/ 18
ACST- S038- (023) E ( 850 S. VIA LATA $302,982 12/03/18 237
#54- 0407) SUl TE 104

--0

HA21

BRI DGE REHABI LI TATI ON AND UPGRADE

LAKE FOREST CA 92630
(949) 454- 1999

COLTON, CA 92324
(909) 844- 3312
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Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08-1F1104 0.7 MLES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR. 9225 STELLAR CT. $664, 0;3 8;; ég; 13 929
BUI LD Cl NDER BARN SU TE B
HOLLI STER CA 95023 CA 92883
(406) 261- 5359 CORONA
(951) 232- 6235
08- SBD- 38- 50. 4/ 59. 4 I N SAN BERNARDI NO COUNTY IN BI G BEAR LANDSCAPE SUPPORT SERVI CES $299,089 04/13/18 0%
08-0R4314 LAKE AT VARI OUS LOCATI ONS FROM NORTH PO BOX 55307 $0 05/16/18 0%
DI VI SI ON DRI VE TO ROUTE 18 $0
| MPLEMENT SEDI MENT CONTROLS SHERMAN QAKS — CA 91413
(818) 475- 0680
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $531,526 11/09/17 9%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $§§3’ g‘ég (1)(135 gg; 1; 94%
RECONSTRUCT ROCK SLOPE PROTECTI ON :
GRAND TERRACE CA 92313 NEEDLES, CA 92363
(909) 514- 1231 (760) 326- 4684
08- SBD- 40- 149. 3/ 0 I'N SAN BERNARDI NO COUNTY 5.0M E/O  SULLY-M LLER CONTRACTI NG TORRES, JOSE $385,000 09/01/17  100%
08-1J4004 NEEDLESTRAFFI C CONTROL, ASPHALT COVPANY 1044 E. BROADWAY $340, 323 (1)3 12; i; 100%
CONCRETE, METAL BEAM GUARDRAIL DIR S135 S. STATE COLLEGE BLVD. NEEDLES, CA 92363
ORDER EMERCENCY F. A. (951) 232- 7521
REPAI R DAMAGED PAVEMENT BREA, CA 92821
20. 20 (714) 578- 9600
201130
08- SBD- 40- / 25 NEAR BARSTOW FROM JCT 15/40 TO 1.4 M GRANI TE CONSTRUCTI ON COMPANY PHAM THANH $14, 273,727 12/21/16  100%
08- OR1204 $14, 718,233 01/11/17
E/ O FORT CADY ROAD OVERCROSSI NG 38000 MONROE STREET 222 E. MAIN STREET 100%
ACHS- | MD4- (820) E REGRADE MEDI AN CROSS SLOPE $0 04/17/18
0 INDI O CA 92203 BARSTOW CA 92311
(760) 775- 7500 (951) 232- 7262
HB1
08- SBD-58-/ 13 I N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COVMPANY, |NC. SANTGS, JOHN $1, 617,439 04/ 13/ 16 56%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1, 829,273 05/02/16 9
$197, 803 08/17/18  °°%
KRAMER FROM KERN COUNT LI NE TO 8.6 NI PTON, CA 92364 '

SYLMAR CA 91342
(818) 362- 9200

M LES E/ O RTE 058/ 395
REPLACE ASPHALT CONCRETE SURFACI NG,

(951) 538-5315 SUSPENDED



State of California Department of Transportation

Page 10
Statement of Ongoing Contractsasof 07/20/18 08/ 03/ 18
District 08
M
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08- SBD-58-/12.9 ALSO KER-58-R143.5/R143.9; FR 0.4 M KI EWT | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $166, 114, 002 11/ 10/ 17 23%
08-347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $38, 261,914 11/ 17/17 23%
NH- () $5, 690, 382 04/ 17/ 20
395 (KRANER) VANCOUVER WA 98661 SUITE 208
-0 CONSTRUCT 4- LANE DI VI DED EXPWY; BARSTOW CA 92311
(360) 694-1201 951) 232- 7839
HE14 (951) 232-
08- SBD-60-1.8/2.8 I'N CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO. ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $761, 52(2) 8;; 12; i; 100%
RELOCATE | RRI GATI ON FACI LI TIES TO A
W LDOVAR CA 92595 0;102\152%92;324
(951) 245- 1686 (951) 232-
HA28
08- SBD-60-2.9/3.9 IN CH NO FROM BENSON AVE OC TO SAN RSB GROUP, | NC. ROBI NSON, KERRY $803,030 05/03/17  100%
08-1C1904 ANTONI O AVE UC 20331 LAKE FOREST DR # C13 $803,304  05/30/17 9
ACNH- PO60- ( 148) E 790 VIA LATA $0 01/30/18  100%
i RELOCATE | RRI GATI ON FACI LI TIES TO A
--() LAKE FOREST CA 92630 ?3;1)02\"320;925324
(949) 454- 1999
HA28
08- SBD-62-2.0/7.6 I'N SAN BERNARDI NO COUNTY AT MORONGO HI GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $3, 438,461 11/28/16 89%
08-0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET 1044 EAST BROADWAY $3,009, 859 12/21/16 87%
ACHS- NHPP- ( 620) 4 CONSTRUCT RAI SED VEDI AN CURB NEEDLES. CA 92363 $0 07/13/18
-0 CRANGE  CA 92868 760) 326- 4684
(714)538-5156 (760) 326-
HB1
08- SBD- 71-4. 8/ 8. 4 IN CH NO AND CHINO HILLS FR FR PINE DI VERSI FI ED LANDSCAPE CO. SI MPSON, JOHN $602, 227 02/08/17 72%
08-1C6004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VI A LATA, SUITE $491,598 02/27/17 81%
AVE 100 $3,260 02/04/19
SEDI MENT STABI LI ZATI ON, EROSI ON WLDOWAR = CA 92595 COLTON. CA 92324
(951) 245- 1686 951 252 8050
HA42 (951) 232-
08- SBD- 74-52. 1/ 62. 5 | N NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3,995, 061 08/ 30/ 17 62%
08-0R7804 STRAVBERRY CREEK BRIDGE TO 1.3 M W OCORP. $2, 125,239 09/ 20/ 17 0
SSTG P074- (063) E 9225 STELLAR COURT $335 119 10/29/18 3%

--0

CAHU LLA H LLS (POR) RD
I NSTALL M D WEST GUARDRAI L SYSTEM

1324 LAVWSON LN

PLACENTI A CA 92870
(714) 646- 3697

CORONA, CA 92883
(951) 830- 6835
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVILA, XAVIER $510, 733 06/ 15/ 17 0%
08-0M3114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SUI TE A $0 07/18/17 0%
DAY ST, PERRI' S BLVD AND HEACOCK ST. CRANGE CA 92868 CORONA, CA 92880 $0 12727117
UPGRADE EXI STI NG CURB RAMPS TO ADA .
(714) 538- 5156 (951) 830- 6837 SUSPENDED
08- SBD- 138- 2. 3/ 15. 2 I N SAN BERNARDI NO COUNTY ON RTE 138 FLATI RON HARDY & HARPER A LENART, ELVI RA $50, 657, 650 09/ 10/ 14 0%
08-3401L4 NEAR PHELAN FR 0.6 M W O PHELAN RD JO NT VENTURE 850 VI A LATA SU TE $46, 059, 003 10/ 10/ 14 0%
ST(P; P138- (049) E W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOMS DRI VE  #104 $150,403  11/05/18
SAN MARCOS CA 92078 035102\"32%925324 PLANT EST
HEL3 (909) 597- 8413 (951) 232- SATIS
08- SBD- 138-17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA ClVIL VEST BENJAM N, AMGAD $23, 153,512 04/18/ 16 55%
08- 0Q3004 TOO0.1 M WO SUM T POST OFFI CE ROAD CALI FORNI A DI STRI CT | NC. 850 VI A LATA, SUITE $21, 631,530  05/06/16 94%
:ig"; P . 'E) )P REALI GN AND CONSTRUCT TV LANE 1995 AGUA MANSA ROAD 104 $346,975 10/19/18
Rl VERSI DE CA 92509 ?36;?;;140372?24
HB1 (951) 684- 5360
08- SBD- 142-3.8/5. 7 BETWEEN RUSTI C DRI VE AND SR-71 | N THE DREAMBUI LDER CONSTRUCTI ON EHI R M DOM NI C $1,193,061 02/27/18  100%
08-0L7104 CITY OF CH NO HILLS CORP. 9540 CENTER AVENUE $738,064 03/19/18 62%
AC(S)T' P142-(017)E CONSTRUCT 8- FT S| DEWALKS, UPGRADE 1324 LAWSON LN SuUl TE 120 $434, 202
PLACENTIA CA 92870 5?713000 CUCAMONGA, - CA
HB71 (714) 646- 3697
(951) 232- 3523
08- SBD- 142-/. 8 IN THE CI TY OF CHI NO HILLS, FROM J. MCLOUGHLIN ENGI NEERING CO EHRIM DOM NI C $256,000 09/11/17  100%
08-1J4204 COUNTY LI NE TO CANYON HI LLS RD I NC. 9540 CENTER AVENI E $249,330 09/13/17 97%
BUI LD A RETAI NI NG WALL 10641 FULTON COURT SuUl TE 120 $0 8‘715 (1);15 12
RANCHO CUCAMONGA, CA 91730 5?713000 CUCAMONGA, - CA COMPLETED
20. 20 (909) 944- 1037 951) 232. 3503
201130 (951) 232-
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, WU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC, 4295 E. JURUPA STREET $176,459  12/07/16 4,0,
TREES AND DEBRI S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208 $0 01/31/18
SIGNS DIR S ORDER EMERGE
RI VERSI DE, CA 92501 ONTARI O, CA 91761
MBGR REPLACMENT, TRAFFI C CONTROL, (951) 232- 3787
20.20 SI G\S

201130
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08- SBD- 210-11. 3/ 0 DIR S ORDER EMERGENCY F. A. J. MCLOUGHLI N ENG NEERI NG EMUH, GODW N $1,430,000 12/13/17  100%
08-1J5704 REMOVAL OF BURNED TREES o, INC. 9540 CENTER AVENUE, $1, 345, 128 ég; ég; 1; 94%
10641 FULTON COURT STE 130
RANCHO CUCAMONGA, CA 91730  HANCHO CLCAMONGA, - CA OVER RUN
20. 20 91730
20'1130 (951) 232- 3706
08- SBD-210-11.7/12. 1 IN THE CI TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $316,278 06/01/17  100%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SUI TE $318, ng 8;; %; 1; 100%
AVE WB AND EB ENTRANCE RAMPS AZUSA. CA 91702 100
MODI FY RAMP METER SYSTEMS ;
(626) 334 5775 COLTON, CA 92324
(951) 830- 6820
08- SBD- 210- 21. 8/ 27. 3 I N SAN BERNARDI NO COUNTY AT VAR OUS CALI FORNI A PROFESSI ONAL RU Z, MANUEL $2, 678,762 12/ 13/ 16 90%
AGI M X071 (698) LacaT o ENGINEERI NG, [ NC. 790 VIA LATA SUTE 1ot 000 osoas  BO%
0 I NSTALL FI BER OPTI C COMMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100 '
LA PUENTE CA 91748 COLTON,  CA 92324
(626) 810- 1338 (951) 906- 9916
08- SBD- 210- 29. 3/ 33 I N REDLANDS AND HI GHLAND FROM PETERSON- CHASE GENERAL GAYED, EZZ $836,999 12/04/17  100%
22; %4%2(1)3-(015) c BASELI NE RD OC TO RTE 210/ 10 ENG NEERI NG CONSTRUCTI ON, INC. 850 S VI A LATA 100A $725, 323 ég; Sg; 1; 100%
0 SEPARATI ON 16351 CONSTRUCTI ON CI RCLE VEES COLTON, CA 92324
METHACRYLATE DECK, REPLACE JO NT IRVINE CA 92606 (951) 830- 6954
(949) 252- 0441
08- SBD- 215- 6. 6/ 0 I NSTALL FENCE | NSTALL FENCE |NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA ig 02/01/18 0%
| NSTALL FENCE
YUCAI PA, CA 92399 SUITE 100A
COLTON, CA 92324
20. 20 (951) 830- 6864
201130
08- SBD-215-/2. 7 I N GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JO NT VENTURE $48, 089, 608 10/ 16/ 17 22%
08-0J0704 | NTERCHANGE UNKNOWN $14,524,811 11/06/17 30%
04LN- 6208- (023) $2, 695, 696 06/ 20/ 20 0

RECONSTRUCT | NTERCHANGE

UNKNOAK CA 99999
(916) 283- 9950
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08- SBD- 247- 23. 0/ 39 NEAR LUCERNE VALLEY FROM 0.6 M LE S/ OMATI CH CORPORATI ON GEORGES, SAMER $7,916,810 09/18/17 83%
08- 1H1004 BI G HORN AVE TO 0.6 M LE S/ O CAMP 1596 E HARRY SHEPPARD BLVD 15255 BEAR VALLEY $6, 957,018 10/ 06/ 17 88%
ROCK ROAD FOfD $3, 360,232 08/ 03/ 18
SAN BERNARDI NO CA 92408
COLD I N PLACE RECYCLE EXI STI NG HESPERI A, CA 92345 SUSPENDED
(909) 382- 7400
(951) 232- 3748
08- SBD- 247- 31. 0/ 35 NR LUCERNE VALLEY FR 0.1 M S/ O COFFMAN SPECI ALTI ES, I NC GEORGES, SAMER $3, 125,000 06/11/18 0%
08-1H8004 STONEY RIDGE RD TO 0.0 M S/ O OAKDALE 9685 VI A EXCELENCI A SUI TE 200 15255 BEAR VALLEY RD :g (1)85 ﬁ; ig 0%
AVE
CONCRETE OVERLAY SAN DI EGO  CA 92126 ?SEE)E;/; 3?2892345 PENDED
(858) 536- 3100 SUS
08- SBD- 330- 40. 6/ 43. 5 NEAR RUNNI NG SPRI NGS FROM 2 M LES S/ OUNI TED ENG NEERI NG & SKEI TH, JONATHAN $823,069 10/ 26/ 17 95%
08- 0Q6904 OLD CITY CREEK TO 0.6 M S/ O JCT 18 CONSTRUCTI ON, | NC 850 VI A LATA STE 104 $699, 2% (1)25 ;‘i; 1; 85%
REPAI R/ REPLACE CULVERTS 336 NORTH CENTRAL AVE #10A COLTON, CA
GLENDALE CA 91203 (951) 295- 8503
HVR (818) 662- 8055
08- SBD- 330-43. 5/ 44. 1 NEAR RUNNI NG SPRINGS, FROM 0.6 M S/ OAMERI CA PACI FI C CONSTRUCTI ON  NGUYEN, NHAN $362,505 10/02/17  100%
08- 0Q6804 JCT 18 7161 CI TRUS VALLEY AVE 850 SOUTH VI A LATA $327, 5;3 (1)2; g;; :11; 100%
REPAI R/ REPLACE CULVERTS
EASTVALE CA 92880 Zg'}g\lloa 92324 06/ 25/ 18
(559)577-9999 909) 821- 8164 T
HVR (909) 821-
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $17,332,761 11/07/17 16%
SN ope RO TOICT SRS (RCRIH ALLGUENT)  CONPANY 15265 DEAR VALLEY Fo SRS Te L2 o
0 - (267) CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345 A
BREA CA 92821 (951) 538- 3087 SUSPENDED
(714) 578- 9600
08- VAR--/ 0 VARI OQUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC NGUYEN TUAN $2, 458,888 01/30/ 17 91%
22—3%0?’883 433) £ (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SU TE A 790 S. VIA LATA SU TE $1, 869, 8;(]). 82; 13; i; 76%
()' -(433) BERNARDI NO ( ROUTES 15, 40, 95, 138, R VERSI DE CA 92504 100
210 & 330) COUNTI ES COLTON, CA 92324 SUSPENDED

HB4N

State of California Department of Transportation

REPLACE DEGRADED ENVI RONMVENTAL

(951) 352- 9646

(951) 830- 6820
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-VAR--/0 I'N RI VERSI DE COUNTY ON RTES 60 & 79 PETERSON- CHASE GENERAL ALAM MAHFUAL $592,894 03/15/18 57%
08- 1H2204 AND | N SAN BERNARDI NO COUNTY ON ENG NEERI NG CONSTRUCTI ON, | NC. 4334 LATHAM ST gggg, gg 8;‘5 %g; ig 65%

ROUTES 10, 38, 210 AND 215 16351 CONSTRUCTI ON Cl RCLE WES RI VERSI DE CA 92501 '

DECK METHACRYLATE AND JO NT SEAL -
IRVINE CA 92606 (951) 830- 6853

(949) 252- 0441

Totals: Authorized Final Amt: $831, 690, 141 Completed to Date: $501, 331,555  Work ThisMonth: $28, 261, 572
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- RI V- 215-8. 4/ 38. 8 08- 0G7804
08-RI V-243-6.2/19.8 08- 1H8904
08-RI V-371-60.2/77.1 08- 1F8504
08- SBD- 10- . 5/ 30 08- 1F9704
08- SBD- 10-9. 6/ 36. 9 08- 133404
08- SBD- 10- 30. 9/ 33. 3 08- 0K2914
08- SBD- 15-2.5/3. 8 08- 1H2304
08-SBD- 15-7.5/7.5 08- 1F9604
08- SBD- 15-14.7/32.5 08-1H3714
08- SBD- 15-21.5/0 08-1J9704
08- SBD- 15-41.9/43.5 08- 1H6804
08- SBD- 15-42. 5/ 46 08- 3555Vv4
08- SBD- 15- 46. 6/ 79. 6 08- 1E3124
08- SBD- 15- 76. 8/ 154. 7 08-1&2304
08- SBD- 15- 80. 4/ 174. 1 08-1E3134
08- SBD- 15-87.1/181.1 08- 368514
08- SBD- 15- 107. 3/ 107. 3 08- 0GB424
08- SBD- 15- 15. 4/ 30. 8 08- 0Q7404
08- SBD- 18- 44.5/52. 8 08- 1C5604
08- SBD- 18-48.1/53. 1 08- 10904
08- SBD- 18-49.1/51. 6 08-0J9904

08- SBD-18-95.5/0 08- 135104

0 0 N N N N NN o oo oo o oo oo o gD



Cnty Rt Pm
08- SBD- 18- 96. 5/ 101
08- SBD- 38- 3. 8/ 15
08- SBD- 38- 26. 5/ 30.
08- SBD- 38-30.9/0
08- SBD- 38-38. 6/ 0
08- SBD- 38- 50. 4/ 59.
08- SBD- 40- 149. 3/0
08- SBD- 40- 134.0/0
08- SBD- 40-/ 25
08- SBD- 58-/ 13
08- SBD-58-/12. 9
08- SBD-60-1.8/2.8
08- SBD-60-2.9/3.9
08-SBD-62-2.0/7.6
08-SBD-71-4.8/8.4
08- SBD- 74-52. 1/ 62.
08- SBD- 91- 15. 6/ 15.
08- SBD- 138- 2. 3/ 15.

08- SBD-138-17.1/19.2

08- SBD- 142-3.8/5.7
08- SBD- 142-/.8
08-SBD-173-3.4/7.7

5
6
2

Statement of Ongoing Contracts - Index

Contract

08- O0R3904
08- 138204
08- 1G7004
08- OR3404
08-1F1104
08- OR4314
08- 134004
08- 1F2804
08- OR1204
08- 1G1304
08- 347704
08-1C1704
08-1C1904
08-0QL304
08- 1C6004
08- OR7804
08- 0MB114
08-3401U4
08- 0QB004
08-0L7104
08- 134204
08- 1H3604
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District
Federal Aid
- -
- E-
-S-

Cnty Rt Pm

08- SBD- 210-11. 3/0
08- SBD- 210- 11. 7/ 12.
08- SBD- 210- 21. 8/ 27.
08- SBD- 210- 29. 3/ 33
08- SBD- 215-6. 6/ 0
08- SBD- 215-/2.7

08- SBD- 247- 23. 0/ 39
08- SBD- 247- 31. 0/ 35
08- SBD- 330- 40. 6/ 43.

Statement of Ongoing Contracts - Index

5

08- SBD-330-43.5/44. 1

08- SBD- 395- 39. 0/ 45.

08-VAR--/0
08-VAR--/0

08

9

Contract

08-1J5704
08-1F5104
08- OE5514
08- 1F2704
08- 134604
08-0J0704
08- 1H1004
08- 1H8004
08- 0Q6904
08- 0Q6804
08- ON9714
08- 1C6304
08- 1H2204

Page
12
12
12
12
12
12
13
13
13
13
13
13
14

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO
$162, 875, 361
$185, 009, 398

$62, 707, 269

Work Comp

$135, 285, 987
$43, 626, 615
$53, 854, 336



Statement of Ongoing Contracts - Federal Aid

Work Comp
$73, 297, 841
$195, 266, 776
$501, 331, 555

District 08
Federal Aid Category Bid + CCO
- SH- STATE H G-VWAY $138, 143, 733
$282, 954, 380
District Total: $831, 690, 141
Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod

08 $2, 369, 259

$2, 369, 259

Work completed this Period:



	08

